
Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

6519           

0002 Pay Period End Date: 03.31.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 04.05.2016

Contract Location:

 

Contractor:

SCODELLER CONSTRUCTION, INC.

51722 GRAND RIVER AVE

 

 

Date Awarded: 08.10.2015

08.25.2015

03.07.2016

Date Let:

BRADY EAST

07.30.2015

Estimate Type: PROG

Phone:

(248)374-1102

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

WIXOM  MI  48393-2303

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.14.2016

03.23.2016Date Project Completion:

Counties

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61519  000 RD-80-4(1033) 080 198.40 205.61 SPECIALTY

Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:
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0002 Pay Period End Date: 03.31.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 04.05.2016

$111,026.10

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $138,639.80 $85,806.40 $52,833.40
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $138,639.80 $85,806.40 $52,833.40
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $138,639.80 $85,806.40 $52,833.40

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$138,639.80 $85,806.40 $52,833.40

$.00 $.00 $.00

125%

% Time Comp

% Dollar Comp

73%

$111,026.10

03.31.2016 03.31.2016

03.31.2016

Thornton, Thomas

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

04.04.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.04.2016   
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 3,375.000 1,687.50

3,375.000 1,687.50

2,060.000 1,030.00

624.000 312.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 235.000 705.00

235.000 705.00

77.000 231.00

25.000 75.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      4.00 570.000 2,280.00

570.000 2,280.00

203.000 812.00

61.000 244.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      4.50 660.000 2,970.00

660.000 2,970.00

272.000 1,224.00

92.000 414.00

0004

EACHSIGN DAY
0004 

0002.97      50.00 15.000 750.00

15.000 750.00

10.000 500.00

3.000 150.00

0005

DAY FLASHING ARROW PANEL
0005 

0030.80      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.556 13,900.00

0006

LS  MOBILIZATION
0006 

9140.40      0.40 193,834.000 77,533.60

193,834.000 77,533.60

274,357.000 109,742.80

94,221.000 37,688.40

0007

LF  CRACK SEALING BITUMINOUS SURFACING
0007 

Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:
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0002 Pay Period End Date: 03.31.2016
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Nebraska Department of Roads Date: 04.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      100.00 1.000 100.00

1.000 100.00

1.000 100.00

0.500 50.00

0008

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0008 

Contracted 111,026.10

Current 111,026.10

In place 138,639.80

This Estimate 52,833.40

GROUP 8 SPECIALTY

Totals for contract Contracted 111,026.10

Current 111,026.10

In place 138,639.80

This Estimate 52,833.40




